Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	9100TeamTrio
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As a developer, I can analyse the business use case of the school IT helpdesk.	1	High	Mukesh M
Sprint-1		USN-2	As a developer, I can create a new Update Set to capture all changes.	1	High	Mukesh M
Sprint-1		USN-3	As a developer, I can document the navigation steps in Picture View.	1	Medium	Mukesh M
Sprint-1	Backend Development & Configuration	USN-4	As an administrator, I can create a custom table to store ticket records.	5	High	Ajay S
Sprint-1		USN-5	As an administrator, I can create fields and configure their data types.	2	High	Mukesh M
Sprint-1		USN-6	As an administrator, I can implement the dependency between Category and Subcategory choice fields.	2	High	Mukesh M
Sprint-2	Automation using Flow Designer & Email Notification	USN-7	As a caller, I enter only the Caller Name and Short Description and the ticket is automatically classified using Flow Designer.	5	High	Jawahar V
Sprint-2	Testing, Validation & Security	USN-8	Test Scenario 1 – a ticket containing WiFi is classified as Network / WiFi.	1	High	Mukesh M
Sprint-2		USN-9	Test Scenario 2 – a ticket containing Projector is classified as Hardware / Projector.	1	High	Mukesh M

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-10	Test Scenario 3 – tickets containing Password / Login or Slow / Hanging are classified correctly.	1	High	Mukesh M
Sprint-2	Deployment & Conclusion	USN-11	As a developer, I can make the Update Set Complete.	1	Medium	Mukesh M
Sprint-2		USN-12	Conclusion of the project and final documentation.	1	Low	Mukesh M

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	1 Day	30 September 2026	30 September 2026	12	30 September 2026
Sprint-2	10	1 Day	30 September 2026	30 September 2026	10	30 September 2026


Velocity:

In this project each sprint is completed within 1 day. The total story points are 22 (Sprint-1 = 12 and Sprint-2 = 10) over 2 sprints, so the velocity of the team is 11 story points per sprint. Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{velocity}{sprint\ duration} = \frac{11}{1} = 11$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts